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General Comments

CCO 314, SAMPLING AND TESTING A354 GRADE BD MATERIAL:

ABF Engineer Kelvin Chen is working part time in the field and office on CCO 314.

Ironworker Barry Rothman, Laborer Forman Ignacio (Nacho) Garcia, and Laborer Carlos (Pedro) Garcia
are working an 8-hour shift 0700 through 1530 today on CCO 314. However, while Barry works full time
today on CCO 314, the laborers leave for portions of the shift for work elsewhere on Pier 7 (other work not
covered by this diary).

In the late afternoon, near the end of the shift and on overtime, Mechanic Gene Pratt and Operator John
Sabatino, who are working more than an 8-hour shift today, work about an hour to load 6 pieces of rented
k-rail on a truck to send back to Jensen Precast to get the material off rent. ABF had arranged for the
transport of this k-rail, but the only time the trailer could be dropped was after 1530. The loading of the k-
rail is at approximately 1700. The trailer was dropped on site today and will be picked up and transported
off site first thing tomorrow morning. Also, earlier in the day Operator John Sabatino spends some time on
CCO 314 moving k-rail.

Today’s work at the test rigs includes removing sandbags at the north end of TR’s 5/6, removing sandbags
from the south end of TR’s 5/6, removing sandbags at the north end of TR’s 7/8, setting aside 6 rented k-
rail for removal from the jobsite later in the day, loading that k-rail onto a truck so that those 6 pieces of
rented k-rail can be removed from the jobsite, removing k-rail from between TR’s 5/6 (longitudinal running
k-rail) – these are a 7th rented k-rail and one of ABF’s k-rail, removing the wedged steel plates from
between k-rail at TR’s 5/6 and 7/8, removing the TR 6 jacking beam and jacks, and removing a
longitudinal running 10’ k-rail at the north end of TR 6.

There is a hydraulic pump (Powerteam) on idle/standby at the work area. A generator – Whisperwatt 7000
– ABF ID 002343 is on idle/standby at the work area most of the day and is only used briefly. Another
generator – Whisperwatt 7000 – ABF ID 002341 is on idle/standby at the work area and is not used today.
Another generator – MQ Power – ABF ID 002051 is on idle/standby at the work area and is not used today
– this generator is only for powering the hydraulic pump. A compressor IR P185R ABF ID 002078 is on
idle/standby at the work area and is not used today. Two small forklifts are in use today at various times –
CAT with ABF ID 002004 and Hyster 80 with ABF ID 002306. A Kubota cart is used by the ironworker
today and another Kubota Cart is used by the laborers today.

Note that there is k-rail at this work area. Some of the k-rail is rented and addressed by the rental
agreement. Some of the k-rail is ABF’s k-rail used on site and paid as rented from ABF on a daily basis.
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To elevate the k-rail, crane mats and timber blocking (12x12’s) are in use. The k-rail quantities are as
follows:
10’ bought k-rail = 20 pieces
10’ ABF k-rail = 6 pieces (one removed today)
20’ rented k-rail = 22 pieces (but 6 loaded for removal from site today)
20’ ABF k-rail = 28 pieces (one removed today)

The agreed extra work with ABF is as follows:
Engineer Kelvin Chen - 1 hr
Ironworker Barry Rothman - 8 hrs Reg
Laborer Forman Ignacio (Nacho) Garcia - 5 hrs Reg
Laborer Carlos (Pedro) Garcia - 7 hrs Reg
Operator John Sabatino - 1 hr Reg, 1 hr OT
Mechanic Gene Pratt - 1 hr OT
Small Forklift - 8 hrs
Extendable Forklift - 2 hrs
Kubota Cart - 13 hrs
Radios (5 radios) - 23 hrs
k-rail: 26 pcs @20’ and 7 pcs @10’
Crane Mats (12x12 - 5’x16’) - 14 pcs
Crane Mats (12x12 - 5’x7’) - 2 pcs
Crane Mats (12x12 - 5’x8’) - 26 pcs
See the attached Extra Work Order - Signed with ABF for CCO 314 work
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